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• Test Environment Plan Overview
• Production Environment Plan Overview
• Schema Changes
• Phase 2d Deployment Timeline
• Phase 2d Resources
• Phase 2d Coordinated Industry Test
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As of June 28, 2021, the Test Environment is available for Phase 
2d testing. 
• All metadata and data files submitted to the Test Environment must be 

formatted per the schema definitions and requirements for Phase 2d.
• Any data submitted to the Test Environment in Phase 2a/2b or Phase 

2c format will be rejected. 

Continued testing of Phase 2c Industry Member data must be 
submitted to Prod-Mirror Environment. 

Testing of Phase 2a/2b data is no longer available in any 
environment.
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8 am ET on June 28, 2021 – 8 am ET on December 13, 2021

Environment Acceptable Schema

Industry Test Environment Phase 2d

Prod-Mirror Environment Phase 2c

Production Environment Phase 2c
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Release 2d1
Industry Test – 6/28/2021

Ingestion
Industry Test Open for Machine-
to-Machine File & Data Integrity 
Validations & Feedback
• Syntax Validations
• Conditional Validations

CAT Reporter Portal
• Manual File Upload
• Reporting Summary Statistics

Release 2d3
Industry Test – 8/2/2021

Interfirm Linkage
Industry Test Open for Machine-
to-Machine Interfirm/Exchange 
Linkage Validations & Feedback
• Interfirm Quote Linkage
• Interfirm/Exchange linkage 

for Route Modification 
Events including Unlinked 
feedback for Routed Order 
ID Mismatch

• Firm to Exchange Trade 
Linkage for MOOT Events

CAT Reporter Portal
• Support Clearing Firm View 

of Correspondent Reporting 
Feedback submitted by 
Third-Party Vendor

Multi-leg Linkage
Industry Test Open for 
Machine-to-Machine Multi-leg 
Linkage Validations & Feedback
• Interfirm & Exchange for 

Multi-leg Events
• Intrafirm Out of Sequence 

checks

CAT Reporter Portal
• Reconciliation Statistics
• Counterparty Statistics for 

MOOT linkages

Release 2d4
Industry Test – 8/23/2021

Ingestion & All Linkage
Production Open for Machine-to-
Machine File, Data Integrity and 
All Linkage Validations & 
Feedback

CAT Reporter Portal
• Manual File Upload
• Reporting Summary Statistics 

including reconciliation
• Counterparty Statistics for 

MOOT linkages
• Linkage File Feedback
• Error Summary and Error 

Search including Error 
Correction

• Direct Data Entry
• Support Clearing Firm View of 

Correspondent Reporting 
Feedback submitted by Third-
Party Vendor

2d Go-live
Production – 12/13/2021

Phase 2d Compliance Date – 12/13/2021

Release 2d2
Industry Test – 7/19/2021

Intrafirm Linkage
Industry Test Open for Machine-
to-Machine Intrafirm Linkage 
Validations & Feedback
• Reference Data Validations on 

senderIMID, receiverIMID, 
destination and legDetails
OptionID/Symbol

CAT Reporter Portal
• Linkage File feedback
• Linkage Statistics
• Error Summary and Error 

Search including Error 
Correction

• Direct Data Entry
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 The Phase 2d Production Go-Live date for all Industry Members is 
December 13, 2021. 

 The transition from the Phase 2c to Phase 2d schema in the Production 
Environment will begin at approximately 8 am ET on December 13, 2021
via a code deployment. 

 Prior to code deployment, all submissions to the Production 
Environment must be in Phase 2c format, no matter the Trade Date. 
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 After code deployment on December 13, 2021:
• All metadata and data files must follow schema version 4.0.0 or higher. Any files 

that are received after code deployment on December 13, 2021 with a prior 
schema version will reject.

• All data, including late events, repairs and corrections for events that originated 
prior to code deployment on December 13, 2021 must be reported in the Phase 
2d format. 
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 Beginning on December 13, 2021, linkage errors will be returned in the Phase 
2d format. 

 Repairing a file and/or record that was submitted in the Phase 2c format prior 
to code deployment on December 13, 2021:
• If the repair will be submitted after code deployment on December 13, 2021, the file or 

record must be repaired and resubmitted in the Phase 2d format. 
o Example: An event that occurred on CAT Trading Day December 10, 2021 is submitted 

to CAT by 8 am ET on December 13, 2021 in the Phase 2c format. Linkage feedback on 
this record will be returned in the Phase 2d format by 12 pm ET on December 13, 2021. 
Repairs made to this record after code deployment on calendar day December 13, 2021
must be submitted in the Phase 2d format. 

 CAT Reporters will have the ability to make repairs via the Reporter Portal in 
the Phase 2d format after the Phase 2d code deployment is complete.
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CAT 
Trading 

Day

Submission 
Due Date 

(ET)

Submission 
Format

Feedback Delivered By (ET)

12/8 
12pm

12/9 
12pm

12/10 
12pm

12/13 
12pm

12/14 
12pm

12/15 
12pm

12/16 
12pm

12/17 
12pm

12/7 12/8 8am 2c 1 2 3 4

12/8 12/9 8am 2c 1 2 3 4

12/9 12/10 8am 2c 1 2 3 4

12/10 12/13 8am 2c 1 2 3 4

12/13 12/14 8am 2d 1 2 3 4

12/14 12/15 8am 2d 1 2 3

12/15 12/16 8am 2d 1 2

12/16 12/17 8am 2d 1
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 FINRA CAT will provide linkage feedback in the Phase 2d format beginning with the 
processing date of December 10, 2021, which is delivered by noon on December 13, 2021.

 For Errors Returned in CSV Format:
• New fields applicable to Phase 2d will be represented with a delimiter; no values will be populated in 

those fields.
• Values populated in fields retired in Phase 2d will not be removed.

o Before resubmission, CAT Reporters must remove the value.
o The delimiter must not be removed.

 For Errors Returned in JSON Format:
• New required non-Boolean field (TIF code on MOOJ event): a “dummy” value of ‘AAA’ will be populated. 

This value meets the data type requirement but is not an allowable value that will pass data integrity 
validations.

• New required Boolean fields will not be added.
• New conditional fields will not be added.
• Retired fields and values will not be removed.

o Before resubmission, CAT Reporters must remove the field and value. 
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Event Type Code Change Description Seq# and Field Name
MENO New conditional field added 46. netPrice

MEOR

New required field added 32. multiLegInd
New conditional field added 33. pairedOrderID
New conditional field added 34. infoBarrierID
New conditional field added 35. netPrice
New conditional field added 36. quoteKeyDate
New conditional field added 37. quoteID

MEIR
New required field added 26. multiLegInd
New conditional field added 27. netPrice

MEIM
New conditional field added 28. requestTimestamp

New conditional field added 29. netPrice

MEIC
New conditional field added 16. requestTimestamp

New conditional field added 17. infoBarrierID

MECO

New required field added 32. multiLegInd

New conditional field added 33. infoBarrierID

New conditional field added 34. netPrice
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Event Type Code Change Description Seq# and Field Name

MECOM New conditional field added 33. netPrice

MEOM
New conditional field added to 
reserved for future use position 22. requestTimestamp

New conditional field added 53. netPrice

MEOMR New conditional field added 43. netPrice

MEOJ New conditional field added 32. netPrice

MEOC
New conditional field added 17. requestTimestamp

New conditional field added 18. infoBarrierID

MEOCR New conditional field added 15. infoBarrierID

MENQ
New required field added 27. manualFlag

New conditional field added 28. electronicTimestamp

MEQR

New required field added 25. dupROIDCond

New required field added 26. manualFlag

New conditional field added 27. electronicTimestamp

MEQC
New required field added 15. manualFlag

New conditional field added 16. electronicTimestamp
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Event Type Code Change Description Seq# and Field Name

MEOT
New required field added 35. multiLegInd

New conditional field added 36. infoBarrierID

MEOTS New required field added 12. multiLegInd

MEOF New conditional field added 20. infoBarrierID

MEPA New optional field added 25. TIDType

MEAA New optional field added 27. TIDType

MEOE New conditional field added 33. netPrice

MONO

New required field added to 
reserved for future use position 28. solicitationFlag

New conditional field added 32. RFQID

New conditional field added 33. netPrice

MOOR

New required field added to 
reserved for future use position 30. multiLegInd

New conditional field added 34. pairedOrderID

New conditional field added 35. netPrice
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Event Type Code Change Description Seq# and Field Name

MOOA

New required field added to 
reserved for future use position 29. solicitationFlag

New conditional field added to 
reserved for future use position 30. pairedOrderID

New conditional field added 34. netPrice

MOIR
New required field added 28. multiLegInd

New conditional field added 29. netPrice

MOCO
New required field added 24. multiLegInd

New conditional field added 25. netPrice

MOCOM New conditional field added 25. netPrice

MOOM

New conditional field added to 
reserved for future use position 33. requestTimestamp

New conditional field added 39. netPrice

Field change to Conditional 10. priorOrderID

MOOJ
New required field added to 22. timeInForce

New conditional field added 23. netPrice

MOOC New conditional field added 17. requestTimestamp



Field Name Allowed Values Added Allowed Values Removed

handlingInstructions AIP, CASH, CTR, GP, NCTR, OCP, 
OFF, QCC, TTU, DLVF, DLVT, PBG, 
LCE, PCS

CNH, GVWAP, J3, SR, SMT

marketCenterID ARCAOP, AMEROP, BOX, BZXOP, C2, 
CBOE, CHX, EDGXOP, EMLD, GEMX, 
ISE, MIAMI, MRX, NOBO, NOM, 
PEARL, PHLX

allocationType AVP, CMTA FCUS, FDVP, FCSF, FDVF

timeInForce GFD

representativeInd OS, OML, OMS

fulfillmentLinkType OS, OML

side S

15
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Field Name Validations Applicable Event Types

receivedQuoteID receivedQuoteID must be populated when manualFlag
is false. MEQR

netPrice If netPrice is populated, the price must be blank or zero 

MENO,MEOR,MEOA,MEIR, 
MEIM, MECO, MECOM, 
MEOM, MEOJ, MEOE, 

MONO, MOOR, MOOA, 
MOCO, MOOM, MOOJ

aggregatedOrders
The aggregatedOrders must be populated when 
representativeInd = 'O’. The aggregatedOrders is 
optional when representativeInd = 'OS'

MONO, MOOM

firmDetails
The firmDetails must be populated if fulfilmentLinkType
is in ('O’). The firmDetails must not be populated if 
fulfilmentLinkType is in ( 'OS')

MOOF

seqNum Must be populated MEQR

routeRejectedFlag Must be populated MOOR
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Event Type Code Key Event

quoteKeyDate Optional MEOT

quoteID Optional MEOT

quotingIDQS Optional MEOT

<Side Details>.quantity Required MEFA, MOFA

Optional MEOT, MEOF, MOOF

custType Optional MEPA, MEAA

priorUnlinked Conditional MONOS, MOIR, MOOC, MOCOC, MOOJ, MOCOM, MOOR, 

MOOA, MOOM, MOOF, MOFA, MOCO

nextUnlinked Conditional MONOS, MOIR, MOOJ, MOCOM, MONO, MOOR, MOOA, 

MOOM, MOCO
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The Transition from the Phase 2c to Phase 2d schema will begin at approximately 8 
am ET on December 13, 2021.

FINRA CAT will communicate via email and system announcements when the code 
deployment is complete.

Recommendation: 
• Submissions for the December 13, 2021 CAT Processing Date should not begin until 

notice that the Phase 2d deployment is complete. 
• If submissions occur prior to deployment completion, File Acknowledgement may 

be delayed. 
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 CAT Alert – 2021-03, Phase 2d: Transitioning from Phase 2c and 
Coordinated Industry Tests

 Transition Support: Schema Changes to Existing Phase 2c Events
 Phase 2d Industry Member Technical Specifications
 Phase 2d Industry Member Schema

https://www.catnmsplan.com/sites/default/files/2021-07/07.01.21-CAT-Alert-2021-03.pdf
https://www.catnmsplan.com/sites/default/files/2021-08/08.16.21_Schema_Changes_to_Exisiting_Phase_2c_Events.pdf
https://catnmsplan.com/specifications/im
https://catnmsplan.com/specifications/im
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FINRA CAT is facilitating six coordinated industry tests. 

Participation in the industry tests is optional, but all Industry Members are encouraged to participate.

 Industry Members may participate in one or more industry tests.

The next coordinated industry test is CAT Trading Day October 1, 2021.

• Industry Members are encouraged to submit a full day of production data to the Test Environment 
by 8 am on October 4, 2021.

• FINRA CAT will perform intrafirm, interfirm and exchange linkage on Phase 2d reporting 
requirements and provide feedback.

• FINRA CAT will then post a list of participating CAT Reporter IMIDs in both machine-readable 
and human-readable formats to the Reference Data page of www.catnmsplan.com by 9 am on 
October 6, 2021. Industry Members and CAT Reporting Agents should use this list to 
determine if any interfirm unlinked errors were caused by breaks in the linkage key or contra 
non-participation. 
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Test Number CAT Trading Day of the Coordinated Industry Test Data Due to Industry Test List of Participating IMIDs Posted as 

Reference Data on the CAT Website

1 9/10/21 By 8 am on 9/13/21 By 9 am on 9/15/21

2 10/1/21 By 8 am on 10/4/21 By 9 am on 10/6/21

3 10/15/21 By 8 am on 10/18/21 By 9 am on 10/20/21

4 10/29/21 By 8 am on 11/1/21 By 9 am on 11/3/21

5 11/12/21 By 8 am on 11/15/21 By 9 am on 11/17/21

6 11/26/21 By 8 am on 11/29/21 By 9 am on 12/1/21

https://www.catnmsplan.com/reference-data
https://www.catnmsplan.com/


Questions may be directed to the FINRA CAT Helpdesk at 888-696-3348 or help@finracat.com
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mailto:help@finracat.com


• For participants using computer audio:
• Click the “Raise Hand” button at the bottom of the participant’s window.
• A visual prompt will indicate that your line has been unmuted.

• For participants using phone audio:
• Enter *9 on your phone keypad.
• An audio prompt will indicate that your line has been unmuted.
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